
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:53 PM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 879 Date: 26-Jul-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 417

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower activites

ABF crews came to the site at 6:50 AM. Crews had to work on the Skirt ring beam . They started at
7:00 AM.

Richard , Lonny , & Mathew had to work on the ring beam top & bottom brackets in the East cell & East
tower shaft . Crews had to adjust the brackets to align the holes , set the shims under & behind the
brackets to fill the gaps , mark , drill the holes , & label the shims . They started at 7:15 AM.

Tower crews were done at 5:00 PM. They left at 5:15 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on CCO # 289 . & work on the temporary
rods plates . They started at 7:00 AM.

David had to work on the temporary rods plates . He had to weld the plates on the top plate of the
footing box on the North & East sides . David had to prepare his tools , equipments , reroute the power &
gas lines . He was done at 7:20 AM. He started to weld on the North side at 7:30 AM. He was done at 4:50
PM. David had welded 10 plates

Luke P & Luke H had to work with the painters on the containment . They had to remove the wedges ,
pull the tarp out , & place the wedges back between the 5th dowels & the platform . Crews started at 9;00
AM. They were done at 10:00 AM.

In addition to that , crews had to work with David on the PT plates . They had to lay out for the plates
on the East side , grind , & clean the top plate of the footing box .

At 8:30 AM. a Smaller Tug Boat than the one Dutra had earlier was delivered to the site . Estimated
Hourly Rate $230 Not $350 / Hour

( For CCO # 289 For Dave & Jon 8.0 Regular Hours & 2.0 Hour Over Time )
( For CCO # 289 . For Luke H 8.0 Regular Hours & 1.0 Hour Overt Time. )
( % CCO Work 80 % ) With Equipments value of $14500 Not $16000

Jon & David had to work with the painters . They had to fly sand bags from the barge to the site . Dutra
crews were done at 5:00 PM. They left at 5:15 PM. Trever left at 1:30 PM.

Certified Coating crews came to the site at 7:20 AM. Crews had to sand blast the West side of the
footing box top plate . They started at 7:30 AM.
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Marco & Ignacio . Continued to work on the containment on the West side . They started at 7;35 AM.
Crews were done at 8:30 AM.

After that , crews had to remove the containment from 1/2 the East side & the South side .clean the top
of the platform , top plate , 7 the top of the concrete . They started at 8:35 AM. Crews were done at 12:00
PM. They left at 12:30 PM.

Manuel , Leo , & Robert had to work on the top plate of the footing box . Crews had to sand blast the
steel element under the containment . Crews had to prepare their tools , equipments, air lines , & air supply
lines . They were done at 8:30 AM. They started to blast at 8:35 AM. Crews were done at 12:00 PM.
Crews had to blast 1/2 the West side .

After that , crews had to vacuum & clean the top of the plate , mix the paint , & apply the 1st zinc
primer coat . They started at 12:40 PM. Crews were done at 3:00 PM.

Then , crews had to touch up the East 7 South sides after pulling the containment . They were done at
5:00 PM. Crews left at 5:15 PM.

( For CCO # 289 . For Manuel , Leo , & Robert 8.0 Hours Regular & 2.0 Over Time )
( For CCO # 289 . For Marco & Ignacio 5.0 Hours Regular )

Charlie , Douglas & Bernie were on the site . They had to work with the welder & they had to MT the
welds . Douglas left at 12:00 PM. Charlie had to cover the painters activities from 7:00 AM. To 9:00 AM. &
from 12:00 PM. until 3:00 PM.

In addition to that , Douglas had to work with the painters . Check Douglas & Charlie reports for the
welder & painters detailed activities

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE PAULKPiledriver 6.00 0.00 0.00 6.00

JNM DAVID SELPAPiledriver 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 8.00 1.00 0.00 9.00

JNM JON - PAUL CHENEYPiledriver 8.00 2.00 0.00 10.00

OTH DAVE AVILASOperator 8.00 2.00 0.00 10.00
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Equipment ID Description RT Hrs OT Hrs ST Hrs DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0400562

0.00

No

0.00 0.00

AIR COMPRESSOR, HOSE

8.00

*E0390562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0380562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0370562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

0.00

No

0.00 0.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ROBERT MACCIOCCHIPainter 8.00 2.00 0.00 10.00

JNM LEO RUIZPainter 8.00 2.00 0.00 10.00
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